

**Subject Line:** Status Update for ReminderX Project, Sunday 4/24

Hello all,

Here's the final summary of the completed activities for the ReminderX project.

## **Completed Activities**

### **Phase 1:**

- Developed proposal for ReminderX Design and created survey for participants.
- Began seeking out possible recruitment sites for participants

### **Phase 2:**

- Developed User Research Protocol for participant interviews
- Recruited and interviewed four participants: Anna, Missy, Cloud, and Sam.

### **Phase 3:**

- Conducted qualitative interviews and collected data from self-reported tracking behavior
- Checked in with Jorge at end of Phase 3

### **Phase 4:**

- Compiled and assessed the data collected to create a detailed user persona
- Discussed findings and recommendations based on participant feedback
- Created UXD brief with user persona and design tenets

### **Phase 5:**

- Used collected and assessed data to create a wireframe of the conceptual design of the application.
- Met with Jorge for a Progress Check-In at the end of Phase 5 after the wireframe was complete. Wireframe was critiqued, redesigned, and resubmitted for approval.

### **Phase 6:**

- Jorge and Vera approval of wireframe
- Proposed final wireframe and complete design with color palette suggestions with hex values, considerations for meeting ADA accessibility standards, and other functional and aesthetic features. The design will now be constructed by developers.

Please let me know if I can answer any questions or if you have any feedback. It has been a pleasure working with you!

Thank you,

Clarity Amrein